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Client: Needham DPW Dates: 9/9/2019 to 9/13/2019
Contract: Rosemary Lake Dredging
Contractor: Maverick Construction Co., Inc. Inspector(s) on site:

WORK COMPLETED THIS WEEK

· Equipment procurement and project submittal preparation.

· Conducted monitoring along Rosemary Brook on Friday morning.

WORK ANTICIPATED FOR NEXT WEEK

· Weekly turbidity monitoring to be conducted along Rosemary Brook.

· Outfall water sampling to be conducted along Rosemary Brook for stormwater parameters.

· Equipment procurement for construction and project submittal preparation.  Maverick is
currently working on the Sediment Sampling Plan followed by the Material Management and
Dewatering plan.
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Station 1 (Petrini Apartments) – New stakes installed for sediment monitoring during drawdown.
(9/13/2019)

Statio 2 (West Street) – New stakes installed for sediment monitoring during drawdown.
(9/13/2019)

PHOTOS
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Station 5.4 (Whalen Property) – Turbidity readings taken at all substations on Whalen property.
Stations similar to previous events. (9/5/2019)

Station 5.5 (Whalen Property) – Station similar to previous monitoring events. Higher turbidity
than previous events.  (9/13/2019)


